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MEMORANDUM

TO: Ms. Sharon Newlon REF. NO.: 042192-03

FROM: Garth Daley/ko/53 DATE: October 31,2006

C.C.: RRG/Clayton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Status Report #12 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clay ton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this twelfth Monthly Status Report is September 18, 2006, through October 20, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report #11 was submitted to U.S. EPA on October 2, 2006

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on selecting a soil treatment technology for the
management of the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic Substance
Control Act [TSCA]) soils that have been generated from excavation activities, reestablishing an onsite
presence, and reinitiating waste shipment activities. Additional details of the completed tasks are provided
for review in this report.

A weekly summary of activities appears below:

During the week of September 18, 2006 (September 18 - 22, 2006), no on site activities were completed
for the RRG/Clayton Chemical Site. Offsite work primarily consisted of developing a soil/material
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management plan for submission to U.S. EPA. Plan development activities primarily consisted of
completing a technical and cost comparison of different treatment and disposal options to manage the
excavated soils from the eastern portion of the Site that were found to contain RCRA hazardous
compounds and polychlorinated biphenyls (PCBs) above the TSCA limits. CRA also continued dialog
with Veolia Environmental Services (Veolia) related to the disposal of the contents of tank G8, ponded
stormwater from atop tank G8, and various other wastes at the Site;

• The primary activities completed during the week of September 25, 2006, involved the submission of the
selected soil/material management technology to U.S. EPA through verbal and written means, and the
mobilization to the Site. On September 25, 2006, a conference call was held between U.S. EPA and The
Respondents during which preliminary information on the proposed soil treatment method was
presented. The proposed treatment/solution involved the use of chemical oxidation to remove the
RCRA volatile organic compounds (VOCs) component of the mixed waste, or chemical fixation to
address RCRA lead concentrations, followed by off site disposal of the resultant TSCA soils. OSC
Turner requested that additional information be provided to support/clarify the proposed technology,
and that a written revision be submitted by September 28, 2006. He also suggested that personnel be
mobilized to the Site prior to October 1, 2006. Subsequent to the conference call, The Respondents
prepared the revised written proposal and submitted it on Thursday, September 28, 2006. The
respondents also made arrangements for project personnel to mobilize to the Site. On Friday,
September 29, 2006, personnel from CRA, Brandenburg Industrial Services Company (BISCo), and
Environmental Quality Company/Resolution Partners (EQ/RP) mobilized to the RRG/Clay ton Site to
accept receipt of the Enviroblend, the lead stabilization reagent intended for use at the Site;

• For the week of October 2, 2006, a full time on site presence was re-established. Completed activities for
the week included the performance of a plastic sheeting integrity investigation; the completion of lead
stabilization activities for the stockpile #2 soils; and the shipment of 39 loads (an estimated 860 tons) of
TSCA soils from Stockpiles #6 and 3 for offsite disposal at the EQ Wayne Disposal facility (EQ Wayne)
in Belleville, Michigan. Other project-related activities included the receipt of potassium permanganate
(IQMnO-j), the chosen reagent for the chemical oxidation of the RCRA VOC soils in stockpiles #4/4B
and 5C; the shipment of a load of scrap steel for recycling; and a change in START personnel assigned to
the Site;

• Waste shipment activities continued during the week of October 9, 2006. Throughout the week, a total
of 52 loads (an estimated 1,144 tons) of TSCA soils from Stockpiles #3, 5, 5B, 7, TP-24/TP-25, TP-50/GC,
TP-54, GP-15, GC, and GP-5/GP-6 were shipped to EQ Wayne for disposal. Other notable activities that
took place during the week included the shipment of 11 loads of concrete waste off site for recycling; the
receipt of the analytical results from the post-treatment Stockpile #2 confirmatory composite sample;
the shipment of and Site visits by OSC Turner and IEPA Mike Grant; and

• From October 13 through 20, 2006, key Site activities included the shipment of the final load (load #92)
of TSCA only soils from Stockpile #7 (1 load shipped), the discovery of drum carcasses and possibly
impacted soils during the attempted demolition of the loading dock located at the eastern portion of the
EZ 4 Work Zone, the loading out of material from tank G8 for future off site disposal, and the
preparation of the tank G8 carcass for future off site recycling.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for September 18 - 22, 2006; Appendix B - Weekly
Summary of Site Activities for September 25 - 29, 2006; Appendix C - Weekly Summary of Site Activities
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for October 2 - 6, 2006; Appendix D - Weekly Summary of Site Activities for October 9 - 13, 2006; and
Appendix E - Weekly Summary of Site Activities for October 13 - 20, 2006.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

Several waste characterization samples were collected at the RRG/Clay ton Site during the reporting period.
On October 3, 2006, 4 post-treatment confirmation sample aliquots were collected by EQ/RP from Stockpile
#2 to determine the effectiveness of the lead stabilization process. Material from 4 randomly selected
locations of the treated stockpile were placed into 1-pint Ziploc bags and shipped to the EQ Wayne
laboratory for compositing and analysis for TCLP lead. Analytical results from the resultant composite
sample were received from EQ on October 9, 2006, and are provided for review as Appendix F of this Status
Report.

During the week of October 16, 2006, an 8-point composite soil sample, and a sludge sample were collected
from the exposed interior of the loading dock area for waste characterization purposes. A liquid sample
was also collected from a drum identified as A-l that was discovered inside the Waste Drum Storage
Building during a Site reconnaissance with Veolia. Additionally, 10 wipe samples were collected to
determine the effectiveness of equipment decontamination procedures following the loading out of the
materials from tank G8. It should be noted that the wipe samples and the drum sample are only being
analyzed for the presence of PCBs. All of these samples were delivered to TEK-Lab, Inc. of Collinsville,
Illinois for sample analysis. Analytical results from these samples were not received during the reporting
period. As such, they will be provided in Status Report #13.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The submitted material from the post-treated stockpile #2 soils was determined to exhibit a noticeable odor
upon receipt at the EQ Wayne laboratory. Subsequently, the composited sample was analyzed for VOCs
and SVOCs in addition to TCLP lead. The VOC analysis revealed that elevated concentrations of
Trichloroethene (TCE) and Tetrachloroethene (PCE) were present in the sample at RCRA qualifying
concentrations. Subsequently, the offsite disposal of these soils has been delayed pending the completion
of the chemical oxidation of the material to remove the VOCs.
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The initiation of the chemical oxidation of Site soils to produce VOC removal/reduction has been delayed
pending approval from U.S. EPA to commence the approved treatment process.

No additional problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As mentioned in Section 1.2, a total of 14 samples were collected at the RRG/Clayton Site during the
reporting period. These samples were comprised of 2 soil samples, 1 sludge sample, 1 drum sample, and
10 wipe samples. However, the only analytical results that were received during the reporting period were
for the post-treatment stockpile #2 sample. A copy of the analytical report from that sample is enclosed as
Appendix F. These data have been summarized and are provided in tabular form for review as
Appendix G.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (October 23, 2006, through November 17, 2006), the following
activities are anticipated:

• The Respondents will receive approval/authorization from U.S. EPA to begin the chemical oxidation
treatment of the remaining soils at the RRG/Clay ton Site.

• EQ, BISCo, and CRA will complete VOC treatment of the remaining soils (stockpiles #2, 4/4B and 5C),
and, following receipt of acceptable confirmatory data, will ship those treated soils to EQ Wayne for
disposal as a TSCA waste;

• EQ will complete off site disposal of the sludge and stormwater runoff from tank G8 at the Veolia Port
Arthur, Texas facility;

• The remaining drummed materials at the Site will be processed for off-Site disposal in accordance with
the analytical results from the collected waste characterization samples;

• The shipment of materials off-Site for disposal will continue; and

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities.

4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, material characterization samples will be collected to determine the
effectiveness and/or completion of the soil treatment activities. Personnel from EQ will collect the process
samples and submit them to the EQ Wayne Disposal Facility laboratory for analysis. The samples will be
analyzed for the presence of TCLP VOCs. These samples will be collected and analyzed for disposal
characterization in accordance with typical industry practices and standards.
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4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous and non-hazardous wastes; soil treatment activities; soil management activities;
waste characterization and disposal activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity

Install Stormwater Control Measures

Continue Tank Sludge Disposal

Continue Characterization of Drum

Wastes/Drum Processing

Continue Assembly of Site Wastes For

Offsite Shipment

Continued Planning of Technical Design,

Construction, and Scheduling of Cap

Continue Soil Treatment and Removal Activities

Submit Status Report #13

Duration

As needed/ongoing

Ongoing/30 days

Ongoing/ 30 days

Ongoing/30 days

30 days

3 weeks

1 day

Expected Start Date

October 23, 2006

October 23, 2006

October 23, 2006

October 23, 2006

October 23, 2006

November 6, 2006

November 30, 2006
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 18 - 22, 2006



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

REF. NO.: 042192-03

DATE: October 31, 2006

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/ lg/ 57

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For September 18 - September 22, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-second week (the period September 18 through September 22, 2006) is presented below.

Date
Sept. 18, 2006

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Samp ling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
Sept. 18, 2006

Sept. 19, 2006

Sept. 20, 2006

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Activity
No field activity. The Respondents continue to
develop an appropriate soil/ material management
plan for submission to U.S. EPA for review and
approval
No activity

No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval
No activity

No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
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Date
Sept. 20,2006

Sept. 21, 2006

Sept. 22, 2006

Tasks
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval
No activity

No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. The Respondents continue to develop
an appropriate soil/material management plan for
submission to U.S. EPA for review and approval
No activity

No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
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Date
Sept. 22,2006

Tasks
Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous

Activity
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 25 - 29, 2006



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

REF. NO.: 042192-03

DATE: October 31, 2006

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/ko/ 56

C.C.: Sharon New Ion
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For September 25 - September 29, 2006

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-third week (the period September 25 through September 29, 2006) is presented below.

Date
Sept. 25, 2006

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Activity
No activity
No START presence was on site due to no field
activities. Sharon Newlon participated in a
conference call with OSC Turner and Tom Turner of
U.S. EPA to present the status of the soil/material
management plan. U.S. EPA was told that
mobilization was most likely towards the end of the
week. OSC Turner requested additional
information on the chemical oxidation treatment
discussed in the draft proposal and requested that
the final proposal be submitted by 09/28/06
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

ISO 90O1
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Date
Sept. 25, 2006

Sept. 26, 2006

Sept. 27, 2006

Tasks
Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

Activity
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No field activity. The Respondents continue to
develop an appropriate soil/ material management
plan for submission to U.S. EPA for review and
approval
No activity
No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. The Respondents began to develop a
response to OSC Turner requests of 09/25/06
No activity
No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date
Sept. 27,2006

Sept. 28, 2006

Tasks
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. The Respondents continue to develop a
response to OSC Turner requests of 09/25/06.
CRA, Brandenburg Industrial Service Company
(BISCo), and Environmental Quality (EQ), the soil
treatment sub-contractor for BISCo make
arrangements to mobilize to the Site on 09/29/06
No activity
No activity
No START presence was on site due to no field
activities. The Respondents submitted a written
response to the issues raised by OSC Turner during
the 09/25/06 conference call. The submitted
response included a draft Revised Work Plan to
address the treatment/ management of the mixed
RCRA/TSCA soils excavated from the eastern
portion of the Site
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
Sept. 28,2006

Sept. 29, 2006

Tasks
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous

Activity
No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval
No activity
No activity
No START presence was on site due to no field
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 2-6, 2006



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. No.:

FROM: Marcia R. Sivek/ko/58 DATE:

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley

RE: Weekly Summary Of Site Activities For October 2 - 6, 2006

042192-03

October 31, 2006

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-fourth week (the period October 2 through October 6, 2006), is presented below.

Date Tasks Activity
October 2, 2006 Mobilization Activities Brandenburg Industrial Service Company (BISCo),

Environmental Quality Company/ Resolution
Partners (EQ/RP), and Conestoga-Rovers &
Associates (CRA) personnel mobilized to the Site
for soil treatment and soil removal activities. BISCo
mobilized four 40-cubic yard (yd3) mix boxes and 64
35-gallon drums of potassium permanganate
(K2MnO4) to the Site for use in the chemical
oxidation treatment intended to remove the volatile
organic compounds (VOCs) in the stockpiled soils
excavated from the eastern portion of the Site.
BISCo also received two shipments of reinforced
plastic sheeting, also to facilitate the chemical
oxidation efforts

Project Coordination New START personnel Bob Hill was present on Site
to observe activities. OSC Turner visited and
toured the site with START Bob Hill. The
Respondents submitted Status Report # 11 to U.S.
EPA

EQUAL EMPLOYMENT OPPORTUNITY CMPLOYUR
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Date
October 2, 2006

October 3, 2006

Tasks
Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
BISCo re-secured the previously excavated areas.
BISCo also cleared vegetation in areas of the Site
that soil removal activities were to take place
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No soil sampling, excavation or soil removal
activities occurred. CRA and BISCo toured the site
to inspect the soil stockpiles and verify the integrity
of the plastic sheeting beneath the piles by visual
observations
No activity
No activity
START Bob Hill was present on site to observe Site
activities
BISCo placed reinforced plastic sheeting on the
ground adjoining the east side of Stockpile # 2. A
portion of the stockpile was spread onto the new
plastic sheeting to create a lower stockpile profile
and afford better /more thorough mixing of the soils
and Enviroblend (the lead stabilization reagent)
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
October 3, 2006

October 4, 2006

October 5, 2006

Tasks
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Activity
BISCo shipped materials from Stockpile # 6 offsite
to the EQ Wayne Disposal Facility (EQ Wayne) in
Belleville, MI. An estimated 220 tons of soils were
transported, via trucks from US Bulk Transport, Inc.
(US Bulk), in 10 loads. BISCo also added
Enviroblend to the stockpile # 2 soils and blended it
per EQ/RP directions. EQ/RP collected four 1-pint
soil samples, and shipped the samples to the EQ
Wayne laboratory for TCLP Lead analysis
No activity
CRA partially demobilized from the Site and
EQ/RP demobilized from the Site
START Bob Hill was present on site to observe Site
activities. The Respondents participated in a
conference call with U.S. EPA to discuss the
completion of the requested plastic sheeting
inspection beneath the soil Stockpiles # 2, 5C, and 7
(the stockpiles within the proposed cap perimeter)
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo shipped roughly 220 tons of materials from
Stockpile # 6 in 10 loads to EQ Wayne for disposal
via US Bulk
No activity
No activity
START Bob Hill was present on site to observe Site
activities. The Respondents submitted photographs
to U.S. EPA showing the presence of plastic
sheeting beneath soil stockpiles in response to the
10/04/06 conference call
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Date
October 5, 2006

October 6, 2006

Tasks
Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Char acterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities

Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Activity
BISCo sprayed the roadways on Site with water for
dust control
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA and BISCo discussed the logistics
for the pumping the ponded stormwater on top of
the plastic sheeting above tank G8 in preparation
for forecasted additional rain over the upcoming
weekend. CRA also continued discussions with
Veolia about the loading logistics and disposal of
the contents of tank G8
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed, with 3,795' shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo shipped roughly 220 tons of materials from
Stockpile # 6 in 10 loads to EQ Wayne for disposal
via US Bulk. BISCo dug 10 test pits into Stockpiles
# 2 and # 7 to verify plastic integrity beneath the
soil, with START Hill observing 2 of the 10 locations
No activity
BISCo and CRA personnel demobilized from the
Site
No onsite START presence
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia about the loading logistics and disposal of
the contents of tank G8. Recovered scrap steel from
tank 13 was shipped offsite by Grossman Steel and
Recycling (Grossman) for recycling
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite for disposal
(roughly 125' shipped offsite to Grossman)
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Date
October 6, 2006

October 6, 2006

Tasks
Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo shipped roughly 198 tons of materials from
Stockpiles # 6 (6 loads) and # 3 (3 loads) to EQ
Wayne for disposal via US Bulk
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 9 - 13, 2006



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee REF. No.: 042192-03

FROM: Marcia R. Sivek/ko/55 DATE: October 31,2006

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley

RE: Weekly Summary Of Site Activities For October 9 -13, 2006

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-fifth week (the period October 9 through October 13, 2006) is presented below.

Date
October 9, 2006

Tasks
Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Activity
Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site
START personnel Bob Hill was present on Site to
observe activities

BISCo re-secured the previously excavated areas
with tape and re-covered Stockpiles # 4/4B and 5C
(plastic sheeting was torn or removed by wind over
the weekend). BISCo also cleared vegetation in
areas of the Site that soil removal activities were to
take place
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA and BISCo discussions with
Veolia regarding disposal options for miscellaneous
drums on Site

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 90O1
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Date
October 9, 2006

October 10, 2006

October 11, 2006

Tasks
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

Activity
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 10 trucks from US Bulk Transport,
Inc. (US Bulk), each carrying approximately 22 tons
of soil from Stockpile # 3. CRA was notified by EQ
that the samples from the treated Stockpile # 2 soils
showed that the lead stabilization procedure was
successful, but that the soils were found to contain
elevated concentrations of VOCs that warranted
treatment using chemical oxidation prior to
disposal
Eleven truckloads of concrete were loaded and
shipped offsite to Aggregate Recycling Center in
Mascoutah, IL
No activity
No START presence. IEPA Mike Grant on Site to
observe soil removal activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

No activity. CRA and BISCo continued discussions
with Veolia regarding the loading logistics and
disposal of the contents of tank G8
No activity. Veolia Phil Hellman on site to
inventory remaining drums on site
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 10 trucks from US Bulk, each carrying
approximately 22 tons of soil. Six loads from
Stockpile # 3 and 4 loads from Stockpile # 5
No activity
No activity
START Bob Hill was present on site to observe Site
activities. OSC Kevin Turner was on site
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date
October 11, 2006

October 12, 2006

October 13, 2006

Tasks
AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous
Mobilization Activities

Activity
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 13 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpile # 5 (5
loads), # 5B (4 loads), GP-15 (1.5 loads), TP-54 (1
load), GC (1 load), and GP-5/GP-6 (0.5 load)
Tyco Healthcare Karen Burke from the Group
visited the site
No activity
START Bob Hill was present on site to observe Site
activities. Sharon Newlon spoke with OSC Turner
to confirm approval to complete removal of
Stockpile # 7. OSC Turner expanded the plastic
inspection to include Stockpile #4/4B (which is
scheduled to undergo chemical oxidation)
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 9 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpiles #
TP-50/GC (4.5 loads) and # 7 (4.5 loads)
No activity
BISCo and CRA personnel demobilized from the
Site
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Date
October 13, 2006

Tasks
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
START Bob Hill was present on site to observe site
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. Veolia Phil Hellman on site to verify
drums and drum contents with analytical data
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
BISCo loaded 10 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpiles #
TP-24/TP-25 (6 full loads and 4 partial loads) and #
7 (4 partial loads)
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment





APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 16 - 20, 2006



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF.NO.: 042192-03

FROM: Marcia R. Sivek/ko/54 DATE: October 31,2006

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
G. Daley

RE: Weekly Summary Of Site Activities For October 16 - 20, 2006

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-sixth week (the period October 16 through October 20, 2006) is presented below.

Date
October 16, 2006

Tasks
Mobilization Activities

Project Coordination

Site Preparation

Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site for soil treatment
and soil removal activities
No on site START presence

BISCo re-covered Stockpile #4/4B (plastic sheeting
was torn or removed by wind over the weekend).
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA and BISCo continued discussions
with Veolia regarding disposal options for
miscellaneous drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

ISO 9OO1
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Date
October 16, 2006

October 17, 2006

Tasks
Soil
Sampling/ Excavation/ Removal

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
BISCo loaded 1 truck from US Bulk Transport, Inc.
(US Bulk), carrying approximately 22 tons of soil
from Stockpile # 7
No activity

No activity
START Bob Hill was present to observe field
activities. IEPA Mike Grant was on Site.
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

No activity. CRA and BISCo continued discussions
with Veolia regarding the loading logistics and
disposal of the contents of tank G8
BISCo collected a liquid sample from Drum A-l for
laboratory analysis of PCBs. The sample was
submitted to TEK-Lab, Inc. CRA continued
discussions with Veolia regarding disposal options
for miscellaneous drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
October 17, 2006

October 18, 2006

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination
Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
BISCo began demolition activities at the loading
dock located at the southeast corner of the EZ 4
Work Zone. Upon removal of the top concrete slab,
drum carcasses were observed buried in black silty
sand within the dock walls. Roughly 112 drums
were assumed to be contained by the dock walls
based on counting 7 drums along the south wall by
16 drums along the east wall. Exploration along the
north wall indicated that drums were one layer tall,
and were sitting on a silty clay layer. Similar
exploration at the southeast corner of the dock
revealed paint waste in a few of the barrels, and
that the drums were sitting on an
impenetrable/ very hard surface. During the
exploration, IEPA Mike Grant stated that the dock
was in place when he began inspecting the Site in
1984.

CRA collected an 8-point composite soil sample and
submitted it to TEK-Lab in Collinsville, IL for waste
characterization analysis. CRA also collected a
sample of a brown-orange sludge material that
leaked from a drum carcass at the north end of the
dock during the initial investigation. This sample
was also taken to TEK-Lab for analysis. Following
sample collection, the area was covered with plastic
sheeting
No activity

No activity
START Bob Hill was not present on Site
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped offsite
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity
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Date
October 18, 2006

October 19, 2006

October 20, 2006

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal

Drum
Characterization/ Disposal

Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/Disposal

Activity
No activity

Veolia provided three 20-yd3 roll-off boxes for
loading the contents of Tank G8
START Bob Hill and IEPA Mike Grant were
present on site to observe Site activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
BISCo loaded out the contents of tank G8 into the
provided roll off boxes for future off site disposal at
Veolia' s Port Arthur, Texas facility. Reinforced
plastic sheeting was placed in the expected work
area (beneath the roll off boxes and on the concrete
tank pad) in preparation of material loading
activities. Before loading, the sludge inside G8 was
mixed with bottom ash for thickening/ paint filter
purposes. Approximately 60-yd3of material was
emptied from G8. The emptied tank carcass was
scraped clean in preparation for disassembly
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site
No activity. To date roughly 3,920' of piping have
been removed and shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity
No activity

BISCo and CRA personnel demobilized from the
Site
START Bob Hill was present on site to observe site
activities
No activity
No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
BISCo prepared and staged the tank G8 carcass for
off site shipment to Grossman Steel for recycling
No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site



CRA MEMORANDUM Page 5

Date
October 20, 2006

Tasks
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation
Miscellaneous

Activity
No activity. To date roughly 3,920' of piping have
been removed and shipped off site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity
No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX F

ANALYTICAL RESULTS FOR OCTOBER 3, 2006, POST-TREATMENT STOCKPILE #2

COMPOSITE SAMPLE
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' ,3 DrchloTobenJrrH; (m-dichlo«jb«nzcnc)
1 ,2 Didilombantcne (o-dlehlnrobcnzcne)
cis- 1 ,3-Dioh)oivptDpylen«
Ethyl Eihor

Mtthylen* Chloride
Pyridltie

l,2Dichlfflrootliylcne

1 , 1 .Z-TricMonj- 1 , 1 3-Triflutm>etha»t
Biphenyl
rthylcno anide

EQ PMG

EQ

tcsaTh&n
Less Tlira

Lew Than
tans Than
t*55 Than
tcssThwi
Less Than
Less Than
Lc99 Than

Less Than

Uss Than
L«ss Than
Less than
LeuThsm

350
i3u

Lfljg Th«l
70

Lew Thau

less Than
360

L»» Thdn
U$s Than
LcssThan
L*M Than
L«sThan
Lew Than
Less Than
Lass Than
Lew Than

Less TJian
LessTljan
Less Thai)
Leas Than
LessThm
Less Thin
Less Than
Lw-jThtm
Le53 Thim

PPM
PPM
PPM
PPM
WM

PPM
PPM
PPM
PPM

PPM
PPM
PPM
PPM
PPM
PPM
PKM
PPM
PPM
PPM
PPM
PPM
PPM
PPM
PPM

PPM
PPM
PPM
PPM
PPM
PP.M
PPM
PPM
PPM
PPM
PPM
PPM
Itaikji
PPM
PPM
PPM
WM
PPM
P7M
PPM
PPM
PPM

s
5

0.7S
36
C5
33
160
5
30
5

j.a
u
5

4.8
7.4
5
5
5
3
6
10
15
6
5
5
6
30
S
5
5

160
15
2.5
15
$

11,2
0.75

6
6

PAGE 03/04

PAGE 02/03

10/05/200fi
10/05/2006
10/05/2005
10/05/2006
10/05/2006
10/05/2006
10/05/3006
10/05/2006
IOrtJ5/2Q06
10/05/2006
1 0/05/200(5
10/05/2006
10/05/200«
10/05/1006
10/OM006
10/05/2006
10if05/J006
10/05/2006
10/03/2006
10/OS&006
!0/05/iOQ6
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/2006
10/05/200(5
1 MB/2006
10/03/2006
10/W/2006
10/05/2006
TOA)5/200<j
10/05/2006
10/05/2006
10/05/2006

160
170
30
16
30
3ft

30
5
10

10/05/2006
10/05/2006
10/05/2006

ICVOS/200S

10/05/2006
10/05/8006

TCLPLetd

TCLPLtad Lusstbao . MC/T, 0.24 10/05/2006
TCLP ZHE CONSTITUENTS

1 ,4.DJCHW>RBENZENE
MEK
CHLOROFORM
BENZENE
CARBON TETRACHLORIDi;

1,1-DTCHLOROHTKYLENE
VTNYL CHLORIDE
T» Tfm .on ffCTM vt IJTUT;

L«5 Thun
L«5 Than
Lew Thou
Leja Than
Less Thsn

Page 2 of3

MCJ/L
MCVL
MG/L
MOtt.
MG/L
MO/L

0.1
0.1
O.I
0.1
0.1
0.1
0.2
0.1

0.09

10/05/5006
10/05/2006
10/05/200(5
10/05/2006
10/05/2006
10/1)5/2006
10/05/2006
IO/05/200S



10/09/200& 14:24 3

10/0&/2B8& 09:31 7345993134
TSTRACHLOROETHyLENE
CHLORO&ENZENE

EQ PMG

ED
' 3.2
0,47

MC/L
MO/L

0.05
O.OS

PAGE 04/04

PAGE 03/03

10/05/2006
10/05/2006

Validated By:

Laboratory Supervisor



APPENDIX G

SUMMARY TABLE OF STOCKPILE #2 POST-TREATMENT COMPOSITE SAMPLE RESULTS
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